

## B Participatory Rural Development Project-3

Procurement plan for 2019-2020

**Reporting Period: July'2019**

Pack age No.	Description of procurement item as per DPP	Unit	Quantity	Procurement method and type	Contract Approvin g Authority	Source of Fund	Estimated cost in Taka (Lakh)	Not used as Goods	Indicative dates			Remarks
									Invitation for tenders	Signing of Contract	Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	
	Computer set (Printer, UPS)	-	02	OTM/DTM/RFQ	PD	GOB	1.30	-	September-19	November-19	June-20	
	Furniture		171 Set	OTM/DTM/RFQ	PD	GOB	9.52		December-19	January-20	June-20	
	Others	-	-	-	-	-	-	-	-	-	-	
	Total		173				10.82					

  
 MD. Abu Salek  
 Project Director  
 PRDP-3, BRDB, Dhaka